



- Bid to Plan to Deliver to Legacy The Long Road
 遺産として残すための計画実現 長い道のり
- Temporary Overlay vs Permanent Legacy Building 仮設物 vs 遺産となる恒久的建造物
- Structure for organising and delivery of London 2012
 2012年ロンドン運営組織の構成
- The Quantity Surveyors Value Adding role in London 2012
 2012年ロンドンでQSが果たした役割
- Conclusion: The Future Tokyo 2020 via Rio 2016! まとめ: これから 2016年リオを経て2020年の東京へ
















Bid City Cost Advice

大都市へのコストアドバイス

- Capetown 2004 Olympic Bid
- Beijing 2008 Olympic Bid
- Bangkok 2004 Olympic Bid
- Hong Kong 2006 Asian Games Bid
- Madrid 2012 Olympic Bid
- Tokyo 2016 Olympic Bid
- Istanbul 2020 Olympic Bid
- Krakow 2022 Winter Olympic Bid




Cost Advice to Organising Committees

組織委員会へのコストアドバイス

- Athens 2004 Olympics
- Melbourne 2006 Commonwealth Games
- Doha 2006 Asian Games
- Rio 2007 Pan American Games
- Delhi 2011 Commonwealth Games
- London 2012 Olympic Games
- Glasgow 2014 Commonwealth Games
- Baku 2015 European Games
- Gold Coast 2018 Commonwealth Games







2012 Applicant Cities

2012年の立候補地

- > Havana
- > Istanbul
- Leipzig
- > London
- Madrid
- > Moscow
- ➤ New York City
- > Paris
- > Rio De Janeiro



2012 Candidate Cities

2012年の候補地

- **≻** London
- > Madrid
- **≻** Moscow
- ➤ New York City
- **Paris**





そして 勝者は...









Now what?

それで?





"The organising of the Olympics is like putting people on the moon - an enormous and intense effort that can be a spectacular success or a catastrophic failure. There is no bigger non-military management challenge"

Australian Business Review Weekly - September 1996.





- 26 Olympic sports, featuring 39 disciplines
- 20 Paralympic Sports,
- 34 Competition venues
- The Olympic Park, which held nine venues, was 2.5sq km in size – equivalent to 357 football pitches
- 17,500 Beds in Olympic Village

- About 10,500 athletes from 204 National Olympic Committees, for 302 Olympic medal events
- About 4,500 athletes from 164 National Paralympic Committees, for 503 Paralympic medal events
- Over 21,000 accredited media for a potential worldwide audience of 4 billion people
- 2,961 technical officials and 5,770 team officials
- A total workforce of around 200,000 people, including staff, 70,000 volunteers and 100,000 contractors

- 8.8 million tickets were available for the Olympic Games,
 2.7million sold for the Paralympic Games
- Over one million pieces of sport equipment, including 510 athletics hurdles, 600 basket balls, 2,700 foot balls and 356 pairs of boxing gloves
- 20 million spectator journeys were made in London during the Games, including three million on the busiest day of the Games
- Approximately 14 million meals were served at the Games, including 45,000 per day in the Olympic Village



- LOCOG Overlay Budget approx. £500m
- LOCOG total budget £2,400m
- ODA Total budget £9,000m






The Olympic Hangover begins...

オリンピックが残したもの...









Temporary Overlay vs Permanent Construction

仮設物 vs 恒久的建造物



All venues that host an Olympic event will have overlay added to it!







































Examples of Overlay 仮設物の例







Examples of Overlay

仮設物の例











Examples of Overlay 仮設物の例





LOCOG Overlay numbers

LOCOGにおける仮設物の数

- 200,000m2 of temporary buildings
- 140km fencing & barriers
- 160,000 temporary seats
- Over 100 competition and other venues







Horse Guards Parade















Back to...













LOCOG

- Temporary overlay works
- Managing the operations of the venues at games time
- Provision of other specialist operations, such as catering, merchandising, logistics, security, broadcasters & media
- "Putting on the Show"
- Liaison to the international sporting bodies, such as the International Federations






ODA

- Permanent venue constructions
- Village construction
- All infrastructure
- Large temporary venues builds
- Development / Project Management of the venues and infrastructure








The QS Value Adding Role in LOCOG

LOCOGにおいてQSが果たした役割





However, with our skills & experience, we filled in a lot of the blanks.



The QS Value Add in London2012

2012年ロンドンでQSが残した成果

- Preparation of a realistic cost estimate
- Updating cost estimates
- Value Management workshops
- Refinement of responsibilities
- Change Management & Financial Reporting
- Procurement / Delivery Studies undertaken
- Letting of contracts





The QS Value Add in London2012

2012年ロンドンでQSが残した成果

- Make it Lean
- Make it Light
- Make it Focused
- Make it Last (For as long as it has to)







17th Asian Games
INCHEON 2014











